

Montana Tech Library

Digital Commons @ Montana Tech

Silver Bow Creek/Butte Area Superfund Site

Montana Superfund

Spring 5-2021

Anticipated Remedial Design Schedule for Butte Reduction Works

Pioneer Technical Services, Inc.

Follow this and additional works at: https://digitalcommons.mtech.edu/superfund_silverbowbutte

Anticipated Remedial Design Schedule for Butte Reduction Works

Document	Anticipated Submittal Date
Final Remedial Design Work Plan	May 2021
Final Pre-Design Investigation (PDI) Work Plan	May 2021
30% Submittal	May 2021
PDI Evaluation Report (Phase II)	Q3 2021
PDI Evaluation Report (Phase III)	Q4 2021
60% Submittal	Q4 2021
95% Submittal	Q2 2022
100% Submittal	Q3 2022

More detailed schedule is included with the Remedial Design Work Plan.