Montana Tech Library

Digital Commons @ Montana Tech

Silver Bow Creek/Butte Area Superfund Site

Montana Superfund

Spring 6-7-2024

Re: Approval of the Butte Priority Soils Operable Unit Residential Metals Abatement Program Yard Submittals (dated April 24, 2024) and Draft RMAP Remedial Action Work Plan (dated May 7, 2024)

Molly Roby

Follow this and additional works at: https://digitalcommons.mtech.edu/superfund_silverbowbutte Part of the Environmental Health and Protection Commons, Environmental Indicators and Impact Assessment Commons, and the Environmental Monitoring Commons



June 7, 2024

Mr. Eric Hassler and Mr. Brandon Warner Butte-Silver Bow County 600 Gilman Avenue Butte, Montana 59701

Re: Approval of the Butte Priority Soils Operable Unit Residential Metals Abatement Program Yard Submittals (dated April 24, 2024) and Draft RMAP Remedial Action Work Plan (dated May 7, 2024)

Dear Mr. Hassler and Mr. Warner:

The U. S. Environmental Protection Agency (EPA), in consultation with the Montana Department of Environmental Quality (DEQ), is approving the Residential Metals Abatement Program (RMAP) Individual Site Work Plans (ISWPs)/Yard Submittals (dated April 24, 2024) and the Draft RMAP Remedial Action Work Plan (RAWP) for Residential Properties (dated May 7, 2024).

ISWP Approval

The table below indicates the property identification numbers and the property addresses associated with the approved ISWPs, which are included as an attachment to this approval letter:

Property Identification Number	Property Address
R-00250	4 Bennett Street
R-00301	305 Virginia Street
R-00327	331 Virginia Street, Lot
R-00328	331 Virginia Street
R-00339	401 West Granite Street
R-00845	122 West Daly Street
R-01204	107 Belle Street
R-01445	1808 A Street
R-01715	1116 California Avenue
R-01725	1118 California Avenue
R-03301	924 South Nevada Street
R-03778	824 West Diamond Street
R-04123	1120 West Mercury Street
R-04184	1018 South Colorado Street
R-04475	706 South Wyoming Street
R-04746	34 East Summit Street
R-05202	1809 South Warren Avenue
R-05207	1819 Whitman Avenue
R-05278	2217 Elm Street
R-05282	476 South Jackson Street

Eric Hassler and Brandon Warner June 7, 2024 2 of 3

RAWP Approval

EPA, with concurrence from DEQ, is approving the 2024 submittal of the RAWP for residential properties as a pilot to be implemented in the 2024 construction season. Because the RAWP document is a new project document for the RMAP, the objective of the RAWP pilot will be to assess the elements of the work plan, identifying components of the work plan where improvement and efficiencies can be incorporated.

At the end of the 2024 construction season, the RMAP team (BSB, AR, Agencies) will meet to discuss the implementation of the RAWP, discuss worked well and what improvements can be made to the RAWP implementation. It will be an opportunity for all parties to provide feedback at the culmination of the construction season. Agency comments on the RAWP will be provided at that time, which should be incorporated into the RAWP for the following construction season.

Health and Safety

As mentioned in EPA's comments on the draft version of the RAWP, health and safety should be highlighted with the construction contractor and prioritized at residential project sites. All people that support the implementation of remedial actions at residential properties should understand the health and safety requirements, be 40-Hour HAZWOPER trained, and understand the work requirements that promote health and safety (i.e., traffic control, covering loads, PPE requirements).

2024 Construction Kick Off Meeting

Thank you for scheduling the construction kick off meeting on June 12, 2024. Topics that should be covered in the agenda at the meeting include:

- Review of the RAWP elements
- Expectations of communication in the field
- Health and Safety requirements, including but not limited to:
 - o 40 Hour HAZWOPER and personal protective equipment requirements
 - o residential safety
 - traffic control
- Compliance with work requirements, including but not limited to: covering loads, installing separation fabric, decontamination of haul trucks, excavators, and hand tools.
- Documentation requirements by oversight personnel and construction contractor
 - Process to submit record drawings
- Oversight of remediation contractors, including:
 - Conducting pre-construction walk-throughs
 - Excavation inspection and documented check-off: description of the required inspection and procedures for determining compliance with RAWP and ISWP.
 - o Design changes require documentation and Agency approval
 - Competed backfill inspection
 - Description of the process by which the constructor submits invoices for completed work and verifies that the work is satisfactory; retention provisions; etc.
 - o Development of punch-list items
 - o Punch-list completion inspection and final documented check-off
 - Provisions for work acceptance and final payment; conditions to obtain acceptance during the prefinal and final inspections; and warranty of the work.

Eric Hassler and Brandon Warner June 7, 2024 3 of 3

If you have any questions or concerns, please call me at (406) 457-5021. I look forward to attending the 2024 Construction Kick Off Meeting on June 12, 2024.

Sincerely,

Molly Roby Remedial Project Manager

ENCLOURES

1. Signatures on the EPA and DEQ signature pages for the yard submittals

cc: (email only) **Butte File** Chris Greco / Atlantic Richfield Josh Bryson / Atlantic Richfield Loren Burmeister / Atlantic Richfield Dave Griffis / Atlantic Richfield Jean Martin / Atlantic Richfield Irene Montero / Atlantic Richfield David A. Gratson / Environmental Standards Mave Gasaway / DGS Adam Cohen / DGS Brianne McClafferty / Holland & Hart Daryl Reed / DEQ Logan Dudding / DEQ Jon Morgan / DEQ Kevin Stone / DEQ Amy Steinmetz / DEQ Katie Garcin-Forba / DEQ Doug Martin / NRDP Jim Ford / NRDP Pat Cunneen / NRDP Katherine Hausrath / NRDP Ted Duaime / MBMG Gary Icopini / MBMG Becky Summerville / MR John DeJong / UP Robert Bylsma / UP John Gilmour / Kelley Drye Leo Berry / BNSF Robert Lowry / BNSF Brooke Kuhl / BNSF Lauren Knickrehm / BNSF Doug Brannan / Kennedy Jenks

Matthew Mavrinac / RARUS Harrison Roughton / RARUS Mark Neary / BSB Eric Hassler / BSB Chad Anderson / BSB Brandon Warner / BSB Abigail Peltomaa / BSB Sean Peterson/BSB Josh Vincent / WET Scott Bradshaw / W&C Emily Evans / W&C Pat Sampson / Pioneer Karen Helfrich / Pioneer Randa Colling / Pioneer Scott Sampson / Pioneer Jesse Schwarzrock / Pioneer Ian Magruder/ CTEC CTEC of Butte Scott Juskiewicz / Montana Tech David Shanight / CDM Smith Curt Coover / CDM Smith Chapin Storrar / CDM Smith Erin Agee / EPA Will Lindsey / EPA Jamie Miller / EPA Carolina Balliew / EPA Emma Rott / EPA Katherine Jenkins / EPA Charlie Partridge / EPA